
   
TCR Program – Application Approval Project #56 (PPNO 3071) – June 2006  
  
San Bernardino Metrolink; track and signal improvements on Metrolink; San Bernardino line in San 
 Bernardino County.  
 ($ X 1,000) 
Estimated Project Cost: $15,000 TCRP Funds approved to date: $15,000 
Total TCRP Funds Available: $15,000 Phases(s) approved to date: 2,4 
Lead Agency: Southern California     
 Regional Rail Authority 

(SCRRA) 
Implementing Agency: SCRRA 

   
TCRP Allocations To Date: $14,188  for Phase(s): 2,4 
Advance Approved: $0   for Phase(s): N/A  
   

 
Project Summary:  
This project will install and extend to the west a new CTC controlled passing siding on the single track.  SCRRA 
maintains and operates the San Bernardino Line between the Rancho Cucamonga and Fontana stations.  The 
work will consist of designing and constructing an embankment and related drainage facilities, new power 
operated turnouts with related signals, controls, and power switch machines, up to 18,000 feet of track, shifting 
and reconstructing 9000 feet of storage track, shifting turnouts, adding an additional track to existing highway 
grade crossing, and modifying the nearby parts of the signal system. 
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Prior TCRP Action:   
• Original application was approved on September 28, 2000 (Resolution TA-00-01).  
• An Amendment to extend project completion dates for Phases 2 and 4 was approved June 6, 2001 (Resolution 

TAA-01-05).  
• A minor Amendment to extend project completion dates for Phases 2 and 4 was approved October 2001.  
• A second minor amendment to extend project completion dates for Phases 2 and 4 was approved April 2002. 
• A third minor amendment was approved June 26, 2003, Resolution TAA-03-03, to extend the end date by one 

fiscal year.  Project was delayed when steel slag material was encountered, sub-surface remnants of the steel 
manufacturing process done at the site in the past, and requires additional engineering and construction time. 

• An administrative close-out amendment to shift $624,000 from Phase 2 – PS&E to Phase 4 – Procurement & 
Construction was approved February 25, 2004 (Resolution TAA-04-03). This amendment was based on 
SCCRA’s internal audit. The audit found the in-house project oversight expenses should have been split based 
on the 6/30/2002 Design completion date. The correct split necessitates a $624,000 shift in funding from Phase 
2 to Phase 4. The Phase 4 was completed on 9/30/2003, the CTC approved end date. 

• $812,000 for Phase 4 was lapsed in June 2006.  The project was completed with savings. 
 
 
Status of Conditions:  No conditions. 
  
Discussion/Issues:  This project is categorically exempt under CEQA.  Regional Transportation Plan 
documentation is on file.  
 
Project is completed. 
 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Environmental - Categorical Exemption
2 Plans, Specifications & Estimates 11/00 6/02 $876
3 Right of Way Acquisition - N/A
4 Procurement of long lead items; Construction 11/00 9/03 $14,124

Total: $15,000

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $876 $14,124 $15,000

Proposed
Committed $876 $14,124 $15,000
Proposed     

Totals: $876 $14,124 $15,000

Totals:


